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SIXTH AMENDMENT
TO
CONSTRUCTION AGREEMENT

THIS SIXTH AMENDMENT to the Construction Agreement dated November 2, 2016, is made and
entered into on ___November 3 9020 (the “SIXTH Amendment”) between Lipsky Building Construction,

Inc., having an office located at 814 Montauk Highway, Bayport, NY 11705, (“Contractor”), and the
HOUSING TRUST FUND CORPORATION, having its principal office at 38 -40 State Street, Albany, New
York 12207 (“HTFC”).

WITNESSETH:

WHEREAS, Contractor was successfully admitted to the Prequalified List (“PQL”) for RFQ
#201603 047 on August 11,2016; and

WHEREAS, Contractor was a successful bidder pursuant to initial Invitations for Bid (“IFB”) #027E
issued on August 17,2016; and

WHEREAS, HTFC and Contractor entered into a Construction Agreement (the “Agreement”) on
November 2, 2016, and made effective on September 7, 2016, pursuant to which Contractor provides certain
services in support of HTFC’s administration of the State of New York’s Community Development Block
Grant-Disaster Recovery (“CDBG-DR”) program; and

WHEREAS, HTFC’s Governor’s Office of Storm Recovery (“GOSR”) is specifically tasked with
administering the State of New York’s CDBG-DR program and therefore oversees and administers this
Agreement; and

WHEREAS, HTFC and Contractor’s Contract Price in the Construction Agreement totaled
$5,000,000.00; and

WHEREAS, HTFC entered into a First Amendment to the Agreement on January 20,2017 which
increased the Contract Price by $5,000,000.00, to a new Total Amount of $10,000,000.00 ; and

WHEREAS, HTFC entered into a Second Amendment to the Agreement on November 16, 2017 which
increased the Contract Price by $4,000,000.00, to a new Total Amount of $14,000,000.00, and extended the
Contract Term for one (1) additional year, to September 6, 2018 ; and
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WHEREAS, HTFC entered into a Third Amendment to the Agreement on July 11,2018, which
increased the Contract Price by $2,550,000.00, to a new Total Amount of $16,550,000.00, and extended the
Term of the Agreement for one (1) additional year, to September 6,2019; and

WHEREAS, HTFC entered into a Fourth Amendment to the Agreement on January 25,2019, which
increased the Contract Price by $170,000.00, to a new Total Amount of $16,720,000.00; and

WHEREAS, HTEC entered into a Fifth Amendment to the Agreement on August26, 2019, which
increased the Contract Price by $1,000,000.00, to a new Total Amountof $17,720,000.00, and extended the
Term of the Agreement for one (1) additional year, to September 6, 2020; and

WHEREAS, HTFC wishes to obtain additional services from Contractor that are within the scope of
services sought under the RFQ and provided by Contractor under the Agreement; and

WHEREAS, HTFC seeks such additional services in the amount of $7,380,000.00, thereby increasing
the agreement Total Fee to $25,100,000.00; and

WHEREAS, HTFC seeks to extend the Term of the Agreement for one (1) additional year, to September
6,2021; and

WHEREAS, HTFC/GOSR and Contractor desire to amend the Agreement by means of this Sixth
Amendment to increase the Contract Price and to extend the Term of the Agreement to allow Contractor to

perform additional services;

NOW, THEREFORE, pursuant to and in consideration of the above, and other mutual covenants and

obligations herein contained, it is

STIPULATED AND AGREED as follows:

1. The Third and Fourth sentences of Article 3 Section 3.1 are hereby deleted and replaced with the
following:
“Notwithstanding the latter, Contractor agrees that in no event will HTFC pay the Contractor more than
$25,100,000.00 (“Contract Price”) for the Services under all applicable work orders under this
Construction Agreement unless the Contract Price is first modified in writing by a fully executed
Amendment to this Construction Agreement. For the avoidance of doubt, the Contract Price for all work

to be performed pursuant to this Construction Agreement shall not exceed $25,100,000.00.”
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2. Section 4.3 of Article 4 is hereby deleted and replaced with the following:
““4 3 Period of performance. Contractor will perform the Work set forth in all applicable Work Orders

under this Construction Agreement during the period: September 7,2016 thru September 6,2021.”

3. All other terms and conditions, including appendices, attachments, exhibits, riders, prior Amendments,
and Letter Agreements to the Agreement are hereby continued in full force and effect as though set forth

herein.

IN WITNESS WHEREOF, the parties executed this Sixth Amendment on the day and year firstabove written.

Lipsky Building Construction Housing Trust Fund Corporation

By: Emily Tleompson.
Name %&‘ Name: Emily Thompson
Title: S?reg\ae I\E-\- Title: Acting General Counsel,

Date: __|0.- 272020 qg\/rgy%%’os Office of Storm Recovery
Date:




